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External Milestones

EOSDIS: ECS Releases/Tests

Toolkit

Science Team Meetings

Release 1: Preliminary

ATBD

Define Data Interface Requirements

Define Data Products

Develop Data Mgmt. System 

Release 2: TRMM & EOS Flight

Revised Data Interface Requirements

Revise Data Products

Revise Data Management System

Release 2 Integration

Data Product Validation

Flight System Optimization 

Updates: 

ATBD

Data Products 

Angular Directional Models

Operations and Maintenance

1994 1995 1996 1997 1998 1999 2000 2001

 DAAC
Delivery for TRMM

Release 3 Release 4

PM-1
Launch

AM-1
Launch
(6/98)

TRMM
Launch

(11/18/97)TRMM

SRR PDR

DAAC
Delivery

OR

10/8/92

11/26/97

CERES
Data Management System Development

PFM

KEY:
CR: Code Reviews
ATBD: Algorithm Theoretical Basis Documents

IR-1
R-B

Testbed

DAAC
Delivery for EOSOR

CR

OR: Operations Reviews
SRR: Software Requirements Reviews
PDR: Preliminary Design Reviews
L - # : Level 1, 2, & 3 Data Products

TRMM
AM-1

J.F. Kibler

Baseline

12/4/97 7:15am

2/7/97

L-2L-1 L-3

EGS Cert Test
v2.0
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CERES
Release 2 Data Management System

Development and Testing
J.F. Kibler

11/26/97

A S O N D J F M A M J J A S O N
19971996

12/4/97 7:15am

1. Data Product Catalog Itemization
2. SCF Integration and Test
3. Algorithm Freeze Date
4. Working Group Acceptance/Verification
5. DAAC Delivery Date
6. DAAC Production - Level Stress Test

External Milestones (ECS)

   TRMM Launch

   ECS Version HDF-EOS & EOS View

      ECS Toolkit

      ECS Releases

CERES Science Software Integ. & Test

     Mission Readiness Tests (SS 1,2, & 3)

Data Subsystems:

SS 1.0 Instrument

SS 2.0 & 3.0 ERBE-Like

SS 4.1 - 4.4 Cloud Properties

SS 4.5 & 4.6 Inversion

SS 5.0 Instantaneous SARB

SS 6.0 Synoptic Gridding

SS 7.1 Synoptic Interpolation

SS 7.2 Synoptic SARB

SS 8.0 Synoptic Averaging

SS 9.0 SRB/TOA Gridding

SS 10.0 SRB/TOA Averaging

SS 11.0 Grid Geostationary

     SS 12.0 MOA Re-Gridding

  CERESlib

Supporting Documentation:

  Delivery Documention

     Operation / User Documents

6/26/96

Launch

Version 1.5 Version 2.0
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10/29/97

Version 5.1
Version 5.1.1 Release B

Testbed v 2.0

TRMM SIM #2 EGS Certification
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Release 2 Milestones

D J
1998

Baseline

Version 5.2

TRMM SIM #3
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CERES
Data Management System

Early TRMM Operations
J.F. Kibler

11/26/97

External Milestones 

Continuing Operations

SS 1.0 Instrument

SS 2.0 & 3.0 ERBE-Like

Hourly Processing

SS 12.0 MOA Regridding (Daily)

SS 4.1 - 4.6 Clouds / Inversion

SS 5.0 Instantaneous SARB

SS 6.0 Synoptic Gridding

SS 9.0 SRB/TOA Gridding

Monthly SRB/TOA Processing

SS 11.0 Grid Geostationary

     SS 11.1 Monthly GGEO

SS 9.1 SRB/TOA Gridding

SS 10.0 SRB/TOA Averaging

Monthly Synoptic Processing

SS 6.1 Synoptic Gridding

SS 7.1 Synoptic Interpolation

SS 7.2 Synoptic SARB

SS 8.0 Synoptic Averaging

Initial Data Validation

ERBE-Like Products

Hourly Products

Monthly Products

11/26/97

11/26/97

2/23 3/2 3/9 3/16 3/23 3/30 4/6 4/13 4/20 4/27 5/4

Mar '98 Apr '98

Science Team Meeting
ERBE-Like

Archival Decision

Nov '97
Week of: 11/3 11/10 11/17 11/24 12/1 12/8 12/15 12/22 12/29 1/5 1/12 1/19 1/26 2/2 2/9 2/16

Dec '97 Jan '98 Feb '98

Covers-open
(12/26/97)

Power-on
(12/3/97)

Launch
(11/27/97) Deep-Space

Calibration
(1/7/98)

BDS
ES-8

U - Subsystem updates to DAAC
C - Tests with covers-on data
E - Tests with Earth-viewing data
F - First production month

T - Test data products distributed
M -  Full month distributed

Milestones:

ES-9
ES-4

AVG
SRBAVG

SSF
CRS

First Validation Month is January, 1998
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